
     King and Snohomish Counties, Washington 
Cooperating Technical Partners 

Mapping Activity Statement 
 
 
MAPPING ACTIVITY STATEMENT –DIGITAL FLOOD INSURANCE 
RATE MAP PRODUCTION AND DEVELOPMENT OF UPDATED FLOOD 
HAZARD DATA 
 
This Mapping Activity Statement (MAS) has been issued in accordance with the Cooperating Technical 
Partners (CTP) Partnership Agreement dated September 26, 2000, between the King County and the 
Federal Emergency Management Agency (FEMA), and the CTP Partnership Agreement dated September 
10, 2003, between Snohomish County and FEMA. This MAS, which is MAS No. 2 for King County and 
MAS No. 1 for Snohomish County, is as follows. 
 
SECTION 1—OBJECTIVE AND SCOPE 
 
The objective of the Flood Map Project documented in this MAS is to develop updated Digital Flood 
Insurance Rate Maps (DFIRMs) and Flood Insurance Study (FIS) reports for the incorporated and 
unincorporated areas of King and Snohomish Counties, Washington. The incorporated areas that may be 
affected by this updated DFIRM and FIS are the Cities of Carnation, Duvall and Monroe.  The DFIRM 
and FIS report shall be produced in the FEMA Countywide Format.  
 
In addition, the Mapping Partners involved in this project shall develop updated flood hazard data for the 
lower portions of the Snoqualmie and Skykomish Rivers using detailed-study methods.  The study for the 
Lower Snoqualmie River will extend from its mouth to Snoqualmie Falls, near the City of Snoqualmie (a 
distance of approximately 40 miles).  The study for the Skykomish River will extend from its mouth near 
the State Highway 522 bridge, to just upstream of the Chicago, Milwaukee, St. Paul and Pacific Railroad 
bridge (a distance of 8.0 miles).  
 
This Flood Map Project shall be completed by the following Mapping Partners:  
 

King County Department of Natural Resources and Parks; • 
• 

• 
• 

A contractor selected by King County, in consultation with Snohomish County and FEMA, to 
perform the detailed studies for the Lower Snoqualmie and Skykomish Rivers (hereinafter 
referred to as Local SC); 
Snohomish County, and 
Michael Baker Jr., Inc., the FEMA Flood Map Production Coordination Contractor (MCC) for 
this Flood Map Project.  

 
The activities for this Flood Map Project, including required Quality Assurance/Quality Control (QA/QC) 
reviews, and the Mapping Partners that will complete them are summarized in Table 1-1.  In Table 1-1, 
King County and Snohomish Counties are separately identified as “ King CTP” and “Snohomish. CTP.”  
Activities to be accomplished by Local SC are included in the “King CTP” column.  Activities to be  
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accomplished by Snohomish County, including contractors that may be selected after the project startup, 
are included in the “Snohomish CTP” column.  
 
The sections of this MAS that follow Table 1-1 describe the specific mapping activities associated with 
this Flood Map Project.  Each activity description identifies the responsible Mapping Partner(s), the 
FEMA standards that must be met, and resultant component(s). 
 

 
Table 1-1.  Planned Mapping Activities and Project Team Assignments  

 

Activity 

 
King 
CTP 

Snohomish 
CTP 

FEMA 
(MCC) 

Activity 1 – Field Surveys and Reconnaissance X X  

Activity 2 – Topographic Data Development X X  
Activity 3 – Independent QA/QC Review of 
Topographic Data   X 

Activity 4 –Hydrologic Analyses X   
Activity 5–Independent QA/QC Review of 
Hydrologic Analyses   X 

Activity 6 – Hydraulic Analyses X   
Activity 7 – Independent QA/QC Review of 
Hydraulic Analyses   X 

Activity 8 – Floodplain Mapping (Detailed Riverine 
Analysis) X   

Activity 9 – Independent QA/QC Review of 
Floodplain Mapping (Revised Areas)   X 

Activity 10 – Base Map Acquisition and Preparation X X  
Activity 11 – DFIRM Production (Merging Revised 
and Non-Revised Information)   X 

Activity 12 – DFIRM Production (Application of 
FEMA Graphics and Database Specifications)   X 

Activity 13 – Preliminary DFIRM and FIS Report 
Distribution   X 

Activity 14 – Post-Preliminary Processing X X X 

Activity 15 – Project Coordination X  X 

Activity 16 – Contract Administration X   
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Activity 1 - Field Surveys and Reconnaissance 
 
Responsible Mapping Partners: King and Snohomish Counties, and Local SC 
 
Scope:  Local SC shall conduct a detailed field reconnaissance of the specified study area. King and 
Snohomish Counties will assist in this activity. The purpose of this reconnaissance is to determine 
conditions along the floodplain(s), types and numbers of hydraulic and/or flood-control structures, 
apparent maintenance status of existing hydraulic structures, locations of cross sections to be surveyed, 
and other parameters needed for the hydrologic and hydraulic analyses.  In addition to the initial field 
reconnaissance, the Local SC shall conduct field surveys of the Lower Snoqualmie and Skykomish 
Rivers, including obtaining channel bathymetry, high-water marks and floodplain cross sections, 
identifying or establishing Temporary Bench Marks, and obtaining the physical dimensions of hydraulic 
and flood-control structures.  The Local SC shall reference survey data to the North American Datum of 
1983 (NAD83) and the North American Vertical Datum of 1988 (NAVD88). The Local SC also shall 
provide the conversion factor for converting elevation data from the National Geodetic Vertical Datum of 
1929 (NGVD 20) to NAVD88. 
 
Standards: All work under Activity 1 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
 
Deliverables:  In accordance with the Technical Support Data Notebook (TSDN) format requirements 
described in Appendix M of FEMA’s Guidelines and Specifications for Flood Hazard Mapping Partners, 
the Local SC shall make the following products available to FEMA: 

• A report summarizing the findings of the field reconnaissance; 

• Maps and drawings that provide the detailed survey results; and 

• A survey notebook containing cross-sections and structural data. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf.  

 
Activity 2 - Topographic Data Development 

 
Responsible Mapping Partners: King and Snohomish Counties and Local SC 
 
Scope:  To supplement the field surveys conducted under Activity 1, King and Snohomish Counties 
and/or the Local SC shall obtain additional topographic data of the overbank areas of flooding sources 
studied to delineate floodplain boundaries.  Specifically, new topographic data shall be generated for the 
Lower Snoqualmie and Skykomish Rivers using airborne Light Detection and Ranging (LIDAR) 
technology. Contour interval and/or accuracy for the topographic data shall be selected based on the 
current FEMA requirements as documented in Guidelines and Specifications for Flood Hazard Mapping 
Partners.  The Local SC shall reference topographic data to NAD83 and NAVD88 and shall provide the 
conversion factor for converting elevation data from NGVD29 to NAVD88. 
 
River channel bathymetry and overbank topographic data sets will be merged to generate floodplain 
cross-sections. 
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For this activity, King and Snohomish Counties and/or the Local SC also shall develop topographic maps 
and/or Digital Elevation Models (DEMs) for the subject flooding sources using the data collected under 
Activities 1 and 2.  Unless directed to do otherwise by FEMA, all new topographic data must be 
developed and submitted in digital format.  In addition, King and Snohomish Counties, and/or the Local 
SC, shall address all concerns or questions regarding Activity 2 that are raised by the MCC during the 
independent QA/QC review under Activity 3. 

Standards: All work under Activity 2 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  Upon completion of topographic data collection and processing for the Lower Snoqualmie 
and Skykomish Rivers, these data shall be submitted to the MCC for an independent QA/QC review 
under Activity 3. In accordance with the TSDN format requirements described in Appendix M of 
FEMA’s Guidelines and Specifications for Flood Hazard Mapping Partners, the Local SC shall make the 
following products available to FEMA: 

• Hardcopy topographic maps; 

• Report summarizing methodology and results; 

• Mass points and breaklines data on CD-ROM;   

• Digital work map with contours;  

• Checkpoint analyses to assess the accuracy of data including Root Mean Square Error (RMSE) 
calculations to support vertical accuracy; 

• Identification of remote-sensing data voids and methods used to supplement data voids; 

• National Geodetic Survey data sheets for Network Control Points used to control remote sensing 
and ground surveys; 

• Metadata compliant with Federal Geographic Data Committee standards. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 

 
Activity 3 - Independent QA/QC Review of Topographic Data 

 
Responsible Mapping Partner: FEMA (MCC) 
 
Scope:  The MCC shall review the mapping data generated by King and Snohomish Counties and the 
Local SC under Activity 2 to ensure that these data are consistent with FEMA standards as well as 
standard engineering practice and are sufficient to revise the DFIRMs. 

Standards: All work under Activity 3 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall make the following 
products available to FEMA: 

• A Summary Report that describes the findings of the independent QA/QC review; and  
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• Recommendations to resolve any problems that arise as a result of the independent QA/QC 
review. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 
 

Activity 4 – Hydrologic Analyses 
 
Responsible Mapping Partners: King County and Local SC 

Scope:  The Local SC shall perform hydrologic analyses for approximately 693 square miles of drainage 
area for the Snoqualmie River and 841square miles of drainage area for the Skykomish River.  The Local 
SC shall determine the hydrologic methods to be used for these analyses through an assessment of the 
following methods: flood-frequency analysis of gages, regional regression equations, or application of an 
existing HSPF model. (King County is developing an uncalibrated HSPF model for the Snoqualmie River 
basin that may be used.)  

The Local SC shall calculate peak flood discharges for the 10-, 2-, 1- and 0.2-percent-annual-chance 
storm events for the Snoqualmie and Skykomish Rivers.  These flood discharges shall be the basis for 
subsequent hydraulic analyses of the subject flooding sources under Activity 6.  In addition, the Local SC 
shall address all concerns or questions regarding Activity 4 that are raised by the MCC during the 
independent QA/QC review under Activity 5. 
 

Standards: All work under Activity 4 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
 

Deliverables:  Upon completion of hydrologic modeling for the Snoqualmie and Skykomish Rivers, the 
Local SC shall submit the results to the MCC for an independent QA/QC review under Activity 5. 

In accordance with the TSDN format requirements described in Appendix M of FEMA’s Guidelines and 
Specifications for Flood Hazard Mapping Partners, the Local SC shall make the following products 
available to FEMA: 

• Digital copies of all hydrologic modeling (input and output) files for the 10-, 2-, 1-, and 0.2-
percent-annual-chance storm events;  

• Digital and hardcopy versions of Summary of Discharges table(s) presenting discharge data for 
the flooding sources for which hydrologic analyses were performed; 

• Digital and hardcopy versions of draft text for Section 3.1, Hydrologic Analyses, of FIS report; 
and 

• Digital and hardcopy versions of all backup data used in the analysis, including work maps. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 
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Activity 5 - Independent QA/QC Review of Hydrologic Analyses  
 

Responsible Mapping Partner: FEMA (MCC) 
 
Scope: The MCC shall review the technical, scientific, and other information submitted by the Local SC 
under Activity 4 to ensure that the data and modeling are consistent with FEMA standards and standard 
engineering practices and are sufficient to revise the DFIRMs.  This work shall include, at a minimum, 
the activities summarized below. 

• Review submittal for technical and regulatory adequacy, completeness of required information, 
and supporting data and documentation.  The technical review shall focus on the following: 
- Use of acceptable models; 
- Use of appropriate methodology(ies); 
- Correctly applied methodology(ies)/model(s), including QC of input parameters; 
- Comparison with gage data and/or regression equations, if appropriate; and 
- Comparison with discharges for contiguous reaches or flooding sources. 

• Maintain records of all contacts, reviews, recommendations, and actions and make them readily 
available to FEMA. 

• Maintain an archive of all data submitted for hydrologic modeling review.  All supporting data 
should be retained for 3 years from the date funding recipient submits its final expenditure report 
to FEMA. 

Standards: All work under Activity 5 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
Deliverables:  In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall make the following 
products available to FEMA: 

• A Summary Report that describes the findings of the independent QA/QC review; and 

• Recommendations to resolve any problems that arise as a result of the QA/QC review. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 

 
Activity 6 – Hydraulic Analyses 

 
Responsible Mapping Partners: King County and Local SC 

Scope: The Local SC shall perform hydraulic analyses for approximately 40 miles of the Lower 
Snoqualmie River and approximately 8.0 miles of the Skykomish River. For these flooding sources, 
studied by detailed methods, the hydraulic modeling shall include the 10-, 2-, 1- and 0.2-percent-annual-
chance storm events based on peak discharges computed under Activity 4.  The hydraulic method used 
for this analysis shall include the standard step backwater model HEC-RAS.  

The Local SC shall use cross-section and field data collected under Activity 1 to perform the hydraulic 
analyses.  The hydraulic analyses shall be used to establish flood elevations and regulatory floodways for  
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the subject flooding sources.  The Local SC shall use the FEMA CHECK-RAS checking program to 
check the reasonableness of the hydraulic analyses.  To facilitate the independent QA/QC review under 
Activity 7, the Local SC shall provide explanations for unresolved messages from the CHECK-RAS 
program, as appropriate.  In addition, the Local SC shall address all concerns or questions regarding 
Activity 6 that are raised by the MCC during the independent QA/QC review under Activity 7. 
 
Standards: All work under Activity 6 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
 
Deliverables:  Upon completion of hydraulic modeling for the Lower Snoqualmie and Skykomish Rivers, 
the Local SC shall submit the results to the MCC for an independent QA/QC review under Activity 7. In 
accordance with the TSDN format requirements described in Appendix M of FEMA’s Guidelines and 
Specifications for Flood Hazard Mapping Partners, the Local SC shall make the following products 
available to FEMA: 

• Digital profiles of the 10-, 2-, 1- and 0.2-percent-annual-chance water-surface elevations 
representing existing conditions using FEMA’s RASPLOT program or similar software; 

• Digital and hardcopy versions of the Floodway Data Table for each flooding source that is 
compatible with the DFIRM database; 

• Digital and hardcopy versions of all hydraulic modeling (input and output) files; 

• Digital and hardcopy versions of a table showing the range of Manning’s “n” values used; 

• Explanations for unresolved messages from CHECK-RAS program, as appropriate; 

• Digital and hardcopy versions of all backup data used in the analyses; and  

• Digital and hardcopy versions of draft text for inclusion in the FIS report. 
Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf  
 
Activity 7 - Independent QA/QC Review of Hydraulic Analyses  
 
Responsible Mapping Partner: FEMA (MCC) 
 
Scope: The MCC shall review the technical, scientific, and other information submitted by the Local SC 
under Activity 6 to ensure that the data and modeling are consistent with FEMA standards and standard 
engineering practices and are sufficient to revise the DFIRMs.  This independent QA/QC review of the 
hydraulic analyses shall include, at a minimum, the activities summarized below. 

• Review submittal for technical and regulatory adequacy, completeness of required information, 
and supporting data and documentation.  The technical review shall focus on the following: 
- Use of acceptable models; 
- Starting water-surface elevations; 
- Cross-section geometry; 
- Manning’s “n” values and expansion/contraction coefficients; 
- Bridge and culvert modeling; 
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- Flood discharges; 
- Regulatory floodway computation methods; and 
- Tie-ins to upstream and downstream non-revised profiles. 

• Use the CHECK-RAS program to flag potential problems and focus review efforts. 

• Maintain records of all contacts, reviews, recommendations, and actions and make them readily 
available to FEMA. 

• Maintain an archive of all data submitted for hydraulic modeling review.  (All supporting data 
must be retained for 3 years from the date funding recipient submits its final expenditure report 
to FEMA.) 

Standards: All work under Activity 7 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
Deliverables:  In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall make the following 
products available to FEMA: 

• A Summary Report that describes the findings of the independent QA/QC review; and 

• Recommendations to resolve any problems that arise as a result of the independent QA/QC 
review. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 

 
Activity 8 – Floodplain Mapping (Detailed Riverine Analysis) 

 
Responsible Mapping Partners: King County and Local SC  

Scope: The Local SC shall delineate the 1- and 0.2-percent-annual-chance floodplain and regulatory 
floodway boundaries for the Lower Snoqualmie and Skykomish Rivers. The Local SC shall incorporate 
all revised hydrologic and hydraulic modeling and shall use the topographic data acquired under Activity 
2 to delineate the floodplain and regulatory floodway boundaries on a digital work map. In addition, the 
Local SC shall incorporate the results of all effective Letters of Map Change (LOMCs) within the revised 
areas as appropriate.  Also, the Local SC shall address all concerns or questions regarding Activity 8 that 
are raised by the MCC during the independent QA/QC review under Activity 9. 

Standards: All work under Activity 8 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  Upon completion of floodplain mapping for the Lower Snoqualmie and Skykomish Rivers, 
the Local SC shall submit the results to the MCC for an independent QA/QC review under Activity 9.  In 
accordance with the TSDN format requirements described in Appendix M of FEMA’s Guidelines and 
Specifications for Flood Hazard Mapping Partners, the SC shall make the following products available to 
FEMA: 

Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary 
delineations, regulatory floodway boundary delineations, cross sections, Base Flood Elevations 
(BFEs), flood insurance risk zone labels, and all applicable base map features; 

• 
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DFIRM mapping files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners; 

• 

• 

• 

• 

• 

Metadata files describing the DFIRM data, including all required information shown in 
Guidelines and Specifications for Flood Hazard Mapping Partners; 

Complete set of plots of DFIRM panels showing all detailed flood hazard information at a 
suitable scale;  

A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRM; and  

Any backup or supplemental information used in the mapping required for the independent 
QA/QC review outlined in Activity 9. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 
 

Activity 9 - Independent QA/QC Review of Floodplain Mapping (Revised Areas) 
Responsible Mapping Partner: FEMA (MCC) 

Scope: The MCC shall review the floodplain mapping submitted by the Local SC under Activity 8 to 
ensure that the results of the analyses performed are accurately represented.  This work shall include, at a 
minimum, the following activities: 

• Review the cross sections for proper location and orientation on the work map and agreement 
with the Floodway Data Table. 

• Review the BFEs shown on the work maps for proper location and agreement with the results of 
the hydraulic modeling. 

• Review the regulatory floodway widths shown on the work maps for agreement with the widths 
shown in the Floodway Data Table and the results of the hydraulic modeling. 

• Review the floodplain boundaries shown on the work maps for agreement with the flood 
elevations shown in the Floodway Data Table and the contour lines and other topographic 
information shown on the work maps. 

• Review the floodplain widths at cross sections as shown on the work maps to ensure they match 
the widths shown on the Floodway Data Table.   

• Review the floodplain boundaries shown on the work maps to ensure they match the Flood 
Profiles. 

• Review the flood insurance risk zone designations shown on the work maps to ensure they are 
properly labeled. 

• Review the DFIRM mapping files to ensure they were prepared in accordance with the 
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners. 

• Review the metadata files to ensure they include all required information shown in Guidelines 
and Specifications for Flood Hazard Mapping Partners.  
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Standards: All work under Activity 9 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
Deliverables:  In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall make the following 
products available to FEMA: 

• A Summary Report that describes the findings of the independent QA/QC review noting any 
deficiencies in or agreeing with the mapping results;  

• Recommendations to resolve any problems that are identified during the independent QA/QC 
review; and  

• An annotated work map with all questions and/or concerns indicated if necessary. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 

 
Activity 10 - Base Map Acquisition and Preparation 

 
Responsible Mapping Partners: King County, Snohomish County, and Local SC 
 
Scope: Activity 10 consists of obtaining the digital aerial photographic base map for the project.  The 
required activities are as follows: 

• Obtain digital files (raster or vector) of the base map; 

• Secure necessary permissions from the map source to allow FEMA’s use and distribution of 
hardcopy and digital map products using the digital base map, free of charge; 

• Certify that the digital data meet the minimum standards and specifications that FEMA requires 
for DFIRM production; and   

• Populate the DFIRM database for base map features and applicable data. 
Standards: All work under Activity 10 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
Deliverables:  In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, King County and the Local SCshall 
make the following products available to FEMA: 

• Written certification that the digital data meet the minimum FEMA standards and specifications; 
and  

• Documentation that FEMA can use the digital base map. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 
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Activity 11 – DFIRM Production (Merging Revised and Non-Revised Information) 
 
Responsible Mapping Partner:  FEMA (MCC) 
 
Scope:  Upon completion of Activity 8 for the revised flooding sources, the MCC shall merge the digital 
floodplain data for the revised areas with the existing digital data for the non-revised areas to create the 
revised DFIRMs.  This work will include tie-in of flood hazard information for the areas that were not 
studied as part of the Flood Map Project documented in this MAS.  Also, the MCC shall tie in the revised 
and non-revised Flood Profiles, floodplain boundaries, and regulatory floodway boundaries for the areas 
that were not studied as part of the Flood Map Project documented in this MAS. The MCC shall 
coordinate with FEMA, King and Snohomish Counties, and the Local SC, as necessary, to resolve any 
potential tie-in issues. 
 
Standards: All work under Activity 11 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 
Deliverables:  In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall make the following 
products available to FEMA: 

Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary 
delineations, regulatory floodway boundary delineations, cross sections, Base Flood Elevations 
(BFEs), flood insurance risk zone labels, and all applicable base map features; 

• 

• 

• 

• 

• 

DFIRM mapping files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners; 

Metadata files describing the DFIRM data, including all required information shown in 
Guidelines and Specifications for Flood Hazard Mapping Partners; 

Complete sets of plots of DFIRM panels showing all detailed flood hazard information at a 
suitable scale; and  

A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the revised DFIRMs. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 

 
Activity 12 – DFIRM Production (Application of FEMA Graphics                           

and Database Specifications) 
Responsible Mapping Partner: FEMA (MCC) 

Scope:  The MCC shall apply the final FEMA DFIRM graphics and database specifications to the revised 
DFIRM files produced under Activity 12.  This work shall include adding all required annotation, line 
patterns, area shading, and map collar information (e.g., map borders, title blocks, legends, notes to user).  
The MCC also shall coordinate with FEMA and the other Mapping Partners, as necessary, to resolve any 
problems that are identified during Activity 12. 
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Standards: All work under Activity 12 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:   In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall make the following 
products available to FEMA: 

DFIRM panels showing 1- and 0.2-percent-annual-chance floodplain boundary delineations, 
cross sections, BFEs, flood insurance risk zone designation labels, and all applicable base map 
features; 

• 

• 

• 

• 

• 

• 

DFIRM mapping files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners; 

DFIRM database files, as appropriate, prepared in accordance with the requirements in 
Guidelines and Specifications for Flood Hazard Mapping Partners; 

Metadata files describing the DFIRM data, including all required information shown in 
Guidelines and Specifications for Flood Hazard Mapping Partners; 

Complete sets of plots of DFIRM panels showing all effective and revised flood hazard 
information at a suitable scale; and  

A Summary Report that describes and provides the results of all automated manual QC review 
steps taken during the preparation of the revised DFIRMs. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf.  
 

Activity 13 – Preliminary DFIRM and FIS Report Distribution 
Responsible Mapping Partners: FEMA (MCC) 

Scope:  Activity 13 consists of the final preparation, review, and distribution of the Preliminary copies of 
the DFIRMs and FIS reports for community and public review and comment.  The activities to be 
performed are summarized below. 

Preliminary Transmittal Letter Preparation.  The MCC shall prepare letters to transmit the Preliminary 
copies of the DFIRMs and FIS reports and related enclosures to all affected communities, all other Project 
Team members, the State NFIP Coordinator, the FEMA Regional Office, and others as directed by 
FEMA. 

FIS Report Preparation: The MCC shall maintain the FIS reports in the FEMA Countywide Format 
following the FEMA requirements specified in Appendix J of Guidelines and Specifications for Flood 
Hazard Mapping Partners. 

Final QA/QC Review of DFIRMs and FIS Reports:  The MCC shall conduct a final QA/QC review of the 
Preliminary DFIRMs and FIS reports, including all data tables, Flood Profiles, and other components of 
the FIS reports, as appropriate.  The QA/QC procedures shall be consistent with Guidelines and 
Specifications for Flood Hazard Mapping Partners. 

King County, WA (Mapping Activity Statement No. 2) 
Snohomish County, WA  (Mapping Activity Statement No. 1)   
 

12

http://www.fema.gov/pdf/fhm/frm_gsam.pdf


Discrepancy Resolution: The MCC shall work with FEMA, the Local SC, and King and Snohomish 
Counties to resolve discrepancies identified during the final QA/QC review. 

Distribution of Preliminary DFIRM and FIS Report: The MCC shall distribute the Preliminary copies of 
the DFIRMs and FIS reports to the affected communities, all other Project Team members, the State 
NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.  

News Release Preparation: The MCC shall prepare news release notifications of BFE changes as 
appropriate and perform QA/QC reviews of the notifications for accuracy and compliance with FEMA 
format requirements.  The MCC shall file the notifications for later submittal to FEMA for review and 
approval.  

Preliminary Summary of Map Actions (SOMA) Preparation:  The MCC shall prepare Preliminary 
SOMAs for affected communities if appropriate.  The SOMAs shall list pertinent information regarding 
LOMCs that will be affected by the issuance of the DFIRMs (i.e., superseded, incorporated, revalidated). 

Standards: All work under Activity 13 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  In accordance with the TSDN format requirements described in Appendix M of FEMA’s 
Guidelines and Specifications for Flood Hazard Mapping Partners, the MCC shall make the following 
products available when requested by FEMA: 

Preliminary transmittal letters shall be prepared.  These letters and any additional letters requested 
by FEMA shall be prepared in accordance with the current version of the FEMA Document 
Control Procedures Manual. 

• 

• 

• 

• 

• 

• 

• 

Preliminary copies of the DFIRMs and FIS reports, including all updated data tables and Flood 
Profiles, shall be mailed to the community Chief Executive Officer (CEO) and floodplain 
administrator of each affected community in King and Snohomish Counties, the State NFIP 
Coordinator, the FEMA Regional Office, and others as directed by FEMA.  

Preliminary SOMAs for affected communities, prepared in accordance with FEMA requirements, 
shall be provided if appropriate. 

Revised DFIRM mapping files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM; 

Revised DFIRM database files, prepared in accordance with the requirements in Guidelines and 
Specifications for Flood Hazard Mapping Partners, shall be provided on CD-ROM. 

Revised metadata files describing the DFIRM data, including all required information shown in 
Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided on CD-
ROM. 

A Summary Report that describes and provides the results of all automated or manual QA/QC 
review steps taken during the preparation of the DFIRMs shall be provided. 
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Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 

 
Activity 14 - Post-Preliminary Processing 

Responsible Mapping Partners:  FEMA (MCC), King and Snohomish Counties, and Local SC 

Scope: Activity 14 consists of finalizing the DFIRMs and FIS reports after the Preliminary copies of the 
DFIRMs and FIS reports have been issued for community officials and the public for review and 
comment.  The activities to be performed are summarized below. 

Initiation of Statutory 90-Day Appeal Period:  When required, upon completion of a 30-day community 
comment period and/or final coordination meeting with the community, the MCC shall arrange for and 
verify that the following activities are completed in accordance with the current version of the FEMA 
Guidelines and Specifications for Flood Hazard Mapping Partners and Document Control Procedures 
Manual:  

Proposed BFE determination letters are sent to the community CEOs and floodplain 
administrators as appropriate.  

• 

• 

• 

• 

• 

• 

• 

• 

News releases are published in prominent newspapers with local circulation.   

The appropriate notices (Proposed Rules) are published in the Federal Register. 

Resolution of Appeals and Protests: King and Snohomish Counties, the Local SC, and the MCC shall 
support FEMA in reviewing and resolving appeals and protests received during the 90-day appeal period. 
For each appeal and protest, the following activities shall be conducted as appropriate:  

Initial processing and acknowledgment of the submittal;  

Technical review of the submittal;     

Preparation of letters requesting additional supporting data;  

Performance of revised analyses; and  

Preparation of the draft resolution letter and revised DFIRM and FIS report materials for FEMA 
review.  

The MCC shall mail all associated correspondence (and enclosures, if appropriate) upon authorization by 
FEMA. 

Preparation of Special Correspondence: King and Snohomish Counties, the Local SC, and the MCC 
shall support FEMA in responding to comments not received within the 90-day appeal period (referred to 
as “special correspondence”), including drafting responses for FEMA review when appropriate and 
finalizing responses when requested by FEMA. The MCC also shall mail the final correspondence (and 
enclosures if appropriate) and distribute appropriate copies of the correspondence and enclosures upon 
receipt of authorization from FEMA.  

Revision of DFIRMs and FIS Reports:  If necessary, King and Snohomish Counties, the Local SC, and 
the MCC shall work together to revise the DFIRMs and FIS reports at the direction of the FEMA 
Regional Project Officer and distribute Revised Preliminary copies of the DFIRMs and FIS reports to the 
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CEOs and floodplain administrators of the affected communities, all other Project Team members, the 
State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA. 

Final SOMA Preparation:  The MCC shall prepare Final SOMAs for affected communities as 
appropriate. 

Processing of Letters of Final Determination: The MCC shall work with FEMA to establish the effective 
dates for the DFIRMs and FIS reports, and shall prepare a Letter of Final Determination (LFD) for each 
affected community for FEMA review in accordance with the FEMA Document Control Procedures 
Manual. The MCC also shall mail the final signed LFDs and enclosures and distribute appropriate copies 
of the signed LFDs and enclosures upon receipt of authorization from FEMA. 

Processing of Final DFIRMs and FIS Reports for Printing: The MCC shall prepare final reproduction 
materials for the DFIRMs and FIS reports and provide these materials to the FEMA Map Service Center 
for printing by the U.S. Government Printing Office. The MCC also shall prepare the appropriate 
paperwork to accompany the DFIRMs and FIS reports (including Print Processing Worksheets, Printing 
Requisition Forms, and Community Map Actions Forms) and transmittal letters to the community CEOs. 

Revalidation Letter Processing:  The MCC shall prepare and distribute letters to the community CEOs 
and floodplain administrators, as appropriate, to notify the communities about LOMCs for which 
determinations will remain in effect after the DFIRMs and FIS reports become effective. 

Archiving Data:  The MCC shall ensure the engineering backup data and related correspondence are 
packaged in the FEMA-required TSDN format and stored properly in the library archives. 

Standards: All work under Activity 14 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  In accordance with the requirements provided in the current versions of the FEMA 
Guidelines and Specifications for Flood Hazard Mapping Partners and Document Control Procedures 
Manual, the MCC shall make the following products available to FEMA: 

Documentation that the news releases were published in accordance with FEMA requirements; • 

• 

• 

• 

• 

• 

• 

Documentation that the appropriate Federal Register notices (Proposed and Final Rules) were 
published in accordance with FEMA requirements; 

 Draft and final Special Correspondence (and all associated enclosures, backup data, and other 
related information) for FEMA review and signature as appropriate; 

Draft and final Appeal and Protest acknowledgment, additional data, and resolution letters (and 
all associated enclosures, backup data, and other related information) for FEMA review and 
signature as appropriate; 

Draft and final LFDs (and all associated enclosures, backup data, and other related information) 
for FEMA review and signature; 

DFIRM negatives and final FIS report materials, including all updated data tables and Flood 
Profiles;  

Paperwork for the final DFIRM and FIS report materials;  
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• 

• 

• 

Transmittal letters for the printed DFIRMs and FIS reports; 

LOMC Revalidation Letters if appropriate; and  

Complete, organized archived technical and administrative support data. 

Appendix M may be viewed or downloaded from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/pdf/fhm/frm_gsam.pdf. 

 
Activity 15 – Project Coordination  

 
Responsible Mapping Partners: King County and FEMA (MCC) 
Scope:  Throughout the project, King County and the MCC shall coordinate, as necessary, to ensure the 
products meet the technical and format specifications required and contain accurate, up-to-date 
information.  Coordination activities shall include:  

• Meetings, teleconferences, and videoconferences with FEMA, Washington State Department of 
Ecology, Snohomish County, and interested public and private stakeholders; 

• Telephone conversations with FEMA and other Project Team members on a scheduled basis, at 
least monthly and an ad hoc basis, as required;  

• Updates to the Monitoring Information on Contracted Studies (MICS) system, Mapping Needs 
Update Support System (MNUSS) database, and other FEMA status information systems in 
accordance with requirements in Volumes 1 and 3 of Guidelines and Specifications for Flood 
Hazard Mapping Partners; and 

• E-mail, facsimile transmissions, and letters, as required. 

Standards:  All work under Activity 15 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  In accordance with the TSDN format requirements described in Appendix M of Guidelines 
and Specifications for Flood Hazard Mapping Partners, King County and the MCC shall make the 
following products available to FEMA as required: 

• Records of meetings, teleconferences, and videoconferences held with FEMA, Snohomish 
County, and other interested public and private stakeholders regarding the project; 

• Records of telephone conversations held with FEMA and other Project Team members regarding 
the project;  

• Updates to the MICS system and MNUSS database; and 

• Copies of e-mail messages, facsimile transmissions, and letters regarding the project. 
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Activity 16 – Contract Administration 
Responsible Mapping Partner:  King County 

Scope:  King County shall ensure that procurement of contractors for work on this Flood Map Project 
complies with the requirements of 44 CFR 13.36, which may be downloaded from the U.S. Government 
Printing Office Web site at http://www.access.gpo.gov/nara/cfr/waisidx_02/44cfr13_02.html. In addition, 
King County shall comply with the reporting and other requirements of the Cooperative Agreement with 
FEMA through which funding for the Flood Map Project documented in this MAS is being provided. 
(See Section 4 of this MAS for additional information. 

Standards:  All work under Activity 16 shall be performed in accordance with the standards specified in 
Section 5 of this MAS. 

Deliverables:  King County shall make the following products available to FEMA: 

• Quarterly and final project financial reports, using FEMA Form 20-10, in accordance with 
Cooperative Agreement Article V; and 

• Quarterly performance reports, prepared in accordance with Cooperative Agreement Article V, 
that compare actual accomplishments to the objectives established for the reporting period; 
reasons for slippage if established objectives were not met; and additional pertinent information 
including, when appropriate, analysis and explanation of cost overruns or high unit costs.  

 
SECTION 2—TECHNICAL AND ADMINISTRATIVE SUPPORT DATA 
SUBMITTAL  
 

The Project Team members for this Flood Map Project that have responsibilities for activities included in 
this MAS shall comply with the data submittal requirements summarized below. 

All supporting documentation for the activities in this Mapping Activity Statement shall be submitted in 
the TSDN format in accordance with Appendix M of the FEMA Guidelines and Specifications for Flood 
Hazard Mapping Partners, dated February 2002. Appendix M is available for viewing or download on 
the FEMA Web site at http://www.fema.gov/pdf/fhm/frm_gsam.pdf.  Table 2-1 indicates the sections of 
the TSDN that apply to each mapping activity. 

If any issues arise that could affect the completion of an activity within the proposed scope or budget, the 
responsible Mapping Partner shall complete a Special Problem Report (SPR) as soon as possible after the 
issue is identified and submitted to FEMA.  The SPR is to describe the issue and propose possible 
resolutions.  (For additional information on SPRs, refer to Appendix M, Subsection M.2.1.1 of Guidelines 
and Specifications for Flood Hazard Mapping Partners.)  

Additionally, the MCC shall collect and maintain a set of products for all Activities and shall compile a 
comprehensive TSDN for the entire project. 
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Table 2-1. Mapping Activities and Applicable TSDN Sections 

       Activities       
Standards 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15

General 
Documentation 

               

Special Problem 
Reports X X X X X X X X X X X X X X X 

Telephone 
Conversation 
Reports 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

Meeting 
Minutes/Reports X X X X X X X X X X X X X X X 

General 
Correspondence X X X X X X X X X X X X X X X 

Engineering 
Analyses 

               

Hydrologic and 
Hydraulic 
Analyses 

 
X 

 
X 

  
X 

 
X 

 
X 

 
X 

 
X 

 
X 

      

Key to Cross-
Section Labeling  X X    X X X X       

Draft FIS Report    X  X       X X  

Mapping 
Information X X    X  X X X X X X X X 

Miscellaneous 
Reference 
Materials 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
SECTION 3—PERIOD OF PERFORMANCE  
 

The mapping activities documented in this MAS will begin on September 12, 2003, and will be 
completed no later than March 31, 2006. The mapping activities may be terminated at the option of 
FEMA or King County in accordance with the provisions of the Partnership Agreement dated September 
26, 2000.  The mapping activities may be terminated by Snohomish County or FEMA in accordance with 
the provisions of the Partnership Agreement dated and September 10, 2003. 
 
SECTION 4—FUNDING/COST-SHARING 
 
FEMA is providing funding, in the amount of  to King County for completion of the Flood Map Project 
documented in this MAS. This FEMA funding will mainly support the completion of activities conducted 
by the Local SC with some funding provided for the Contract Coordination and Project Administration 
activities performed by King County.  King County also is providing LIDAR data, and digital aerial 
photography for the Lower Snoqualmie River.  Snohomish County is providing LIDAR data, digital 
aerial photography, channel bathymetry for the Skykomish River, and cross-section data for                   
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the Skykomish River.   King County and Snohomish County shall provide any additional resources, 
conditioned upon sufficient legislative appropriations to fund the completion of the assigned activities, for 
this Flood Map Project.  FEMA shall provide funding necessary to support those activities assigned to the 
MCC. 
 
SECTION 5—STANDARDS  
 The standards relevant to this MAS are provided in Tables 5-1 and 5-2. Information on the correct 
volume, appendix, section, or subsection of the FEMA Guidelines and Specifications for Flood Hazard 
Mapping Partners to be referenced for each mapping activity are summarized in Table 5-2.  These 
Guidelines are available for viewing or download from the FEMA Flood Hazard Mapping Web site at 
http://www.fema.gov/fhm/dl_cgs.shtm.

King County, WA (Mapping Activity Statement No. 2) 
Snohomish County, WA  (Mapping Activity Statement No. 1)   
 

19

http://www.fema.gov/fhm/dl_cgs.shtm


 

King County, WA (Mapping Activity Statement No. 2) 
Snohomish County, WA  (Mapping Activity Statement No. 1)   
 

20

Table 5-1.   Applicable Standards for Mapping Activities 
 

    Activities 
Standards 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 

Guidelines and Specifications for 
Flood Hazard Mapping Partners, 
April 2003 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

American Congress on Surveying 
and Mapping Procedures X X               X

Global Positioning System (GPS) 
Surveys: National Geodetic Survey 
(NGS-58), “Guidelines for 
Establishing GPS-Derived Ellipsoid 
Heights,” November 1997 

 
 

X 

 
 

X 

 
 

X 

             

Engineer Manual 1110-1-1000, 
Photogrammetric Mapping 
(USACE), July 1, 2002 

 
X 

 
X 

 
X 

             

Engineer Manual1110-2-1003, 
Hydrographic Surveys (USACE), 
January 1, 2002 

 
X 

               
X 

Numerical Models Accepted by 
FEMA for NFIP Usage, January 11, 
2002 

             
X 

 
X 

 
X 

 
X 

Content Standard for Digital 
Geospatial Metadata (Federal 
Geographic Data Committee), 1998 

         
X 

 
X X 

 
X 

 
X 

 
X 

 
X 

 
X 

 
X 

Code of Federal Regulations (44 
CFR Part 13), October 1, 2002   

               X 

Document Control Procedures 
Manual, December 2000 

              X X 
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Table 5-2.   Project Activities and Applicable Portions of FEMA Guidelines and Specifications 
 

 
Activity 
Number 

 
 

Activity Description 

 
 

Applicable Volume, Section, Subsection, and Appendix 

 

1 Field Surveys and Reconnaissance Volume 1, Sections 1.2, 1.3, 1.4 (specifically Subsection 1.4.2.1)  
  Appendix A, Sections A.4, A.5, A.6, A.7, and A.8  
  Appendices B, C, and M  

2 Topographic Data Development Volume 1, Section 1.4 (specifically Subsection 1.4.2.1)  
  Appendix A, Sections A.2, A.3, A.7, and A.8  
   Appendix M 

3 Independent QA/QC Review of Topographic Data Volume 1, Section 1.4 (specifically Subsections 1.4.1 and 1.4.2.1)  
  Appendix A, Sections A.2, A.3, A.7 (specifically Subsection A.7.5), and 

A.8 (specifically Subsection A.8.6)  
 

   Appendix M 
4 Hydrologic Analyses Volume 1, Section 1.4 (specifically Subsections 1.4.2.2 and 1.4.2.4)  
  Appendix A, Section A.4  
  Appendix C, Sections C.1 and C.7   
  Appendices H and M  

5 Independent QA/QC Review of Hydrologic Analyses Volume 1, Section 1.4 (specifically Subsection 1.4.1)   
  Appendix A, Section A.4  
  Appendix C, Section C.2  
  Appendices H and M  

6 Hydraulic Analyses Volume 1, Section 1.4 (specifically Subsections 1.4.2.2 and 1.4.2.4) 
  Appendix A, Section A.4 (specifically Subsection A.4.7) 
  Appendix C, Sections C.3 and C.7 
  Appendices B, H, and M 

7 Independent QA/QC Review of Hydraulic Analyses Volume 1, Section 1.4 (specifically Subsection 1.4.1)  
  Appendix A, Section A.4 (specifically Subsection A.4.7)  
  Appendix C, Section C.5  
  Appendices B, H, and M  
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Table 5-2.  Project Activities and Applicable Portions of FEMA Guidelines and Specifications (Cont’d) 
 

 
Activity 
Number 

 
 

Activity Description 

 
 

Applicable Volume, Section, Subsection, and Appendix 

 

  Volume 1, Section 1.4 (specifically Subsection 1.4.2.3)  
8 Floodplain Mapping (Detailed Riverine Analysis) Appendix C, Sections C. 4 and C.6  
  Appendices H, K, L, and M  

9 Independent QA/QC Review of Floodplain Mapping (Revised Areas) Volume 1, Section 1.4 (specifically Subsections 1.4.1 and 1.4.2.3)  
  Appendix C, Sections C.4 and C.6  
  Appendices K, L, and M  

10 Base Map Acquisition and Preparation Volume 1, Sections 1.3 (specifically Subsection 1.3.1.8) and 1.4 
(specifically Subsections 1.4.3.1 and 1.4.3.2) 

 

  Appendix A, Section A.1 (specifically Subsection A.1.1)  

11 DFIRM Production (Merging Revised and Non-Revised Information) Volume 1, Section 1.4 (specifically Subsections 1.4.2.3 and 1.4.3.3)   
  Appendices K, L, and M  

12 DFIRM Production (Application of FEMA Graphics and Database 
Specifications) 

Volume 1, Section 1.4 (specifically Subsections 1.4.2.3, 1.4.3.3, 1.4.3.9, 
and 1.4.3.10)  

 

  Appendices K, L, and M  
13 Preliminary DFIRM and FIS Report Distribution Volume 1, Sections 1.4 (specifically Subsections 1.4.2 and 1.4.3) and 1.5  

(specifically\ Subsection 1.5.1)  
 

  Appendices J, K, L, and M  

14 Post-Preliminary Processing Volume 1, Section 1.5 (specifically, Subsection 1.5.2)  
  Appendices J, K, L, and M  

15 Project Coordination  Volume 1, Sections 1.1 (specifically Subsection 1.1.7), 1.3 (specifically 
Subsection 1.3.4), 1.4 (specifically Subsection 1.4.4), and 1.5 

 

Appendix I     
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SECTION 6—SCHEDULE  
 
The activities documented in this MAS shall be completed in accordance with the project schedule shown 
in Table 6-1.  If changes to this schedule are required, the responsible Mapping Partner shall coordinate 
with FEMA and the other Mapping Partners in a timely manner. 
 

Table 6-1. Project Schedule 
 

 
 

ACTIVITY 

RESPONSIBLE 
MAPPING 

PARTNER(S) 

 
DUE 

DATE 
Activity 1 – Field Surveys and Reconnaissance King and Snohomish 

Counties  06/30/04 

Activity 2 – Topographic Data Development King and Snohomish 
Counties  04/30/04 

Activity 3 – Independent QA/QC Review of Topographic Data FEMA (MCC) 05/31/04 

Activity 4 –Hydrologic Analyses King County 03/31/04 

Activity 5–Independent QA/QC Review of Hydrologic Analyses FEMA (MCC) 04/30/04 

Activity 6 – Hydraulic Analyses King County 09/30/04 

Activity 7 – Independent QA/QC Review of Hydraulic Analyses FEMA (MCC) 12/31/04 

Activity 8 – Floodplain Mapping (Detailed Riverine Analysis) King County 03/31/05 
Activity 9 – Independent QA/QC Review of Floodplain Mapping 
(Revised Areas) FEMA (MCC) 06/30/05 

Activity 10 – Base Map Acquisition and Preparation King and Snohomish 
Counties  06/30/04 

Activity 11 – DFIRM Production (Merging Revised and Non-
Revised Information) FEMA (MCC) 09/30/05 

Activity 12 – Application of DFIRM Graphic and Database 
Specifications FEMA (MCC) 09/30/05 

Activity 13 – Preliminary DFIRM and FIS Report Distribution FEMA (MCC) 10/31/05 

Activity 14 – Post-Preliminary Processing 
King and Snohomish 

Counties  
and FEMA (MCC) 

 
 
03/31/06 

Activity 15 – Project Coordination and Status Reporting King County and 
FEMA (MCC) --1 

Activity 16 – Contract Administration King County --1 

1Deliverables Due Throughout Duration of Project 
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SECTION 7—CERTIFICATION   
 
The following certifications apply to this MAS (as appropriate):  
 

Activity 1 (Field Surveys and Reconnaissance) and Activity 2 (Topographic Data Development)  
A Registered Professional Engineer or Licensed Land Surveyor shall certify topographic information, 
in accordance with 44 CFR 65.5(c). Certification of topographic information by the American Society 
for Photogrammetry and Remote Sensing is also acceptable. 
 
Activity 4 (Hydrologic Analyses), Activity 6 (Hydraulic Analyses), and Activity 8 (Floodplain 
Mapping)  
• A Registered Professional Engineer shall certify hydrologic and/or hydraulic analyses and data 

in accordance with 44 CFR 65.6(f).  

• Any levee systems to be accredited shall be certified in accordance with 44 CFR 65.10(e). 

Activity 10 (Base Map Acquisition and Preparation) 
• Community officials or responsible parties shall provide written certification that the digital data 

meet the FEMA minimum standards and specifications. 

• The responsible Mapping Partners shall provide documentation that the digital base map can be 
used by FEMA. 

Activity 8 (Floodplain Mapping– Detailed Riverine Analysis), Activity 9 (Independent QA/QC 
Review of Floodplain Mapping {Revised Areas}), Activity 11 (DFIRM Production {Merging 
Revised and Non-Revised Information}), and Activity 12 (Application of FEMA Graphics and 
Database Specifications) 
The DFIRM metadata files shall include a description of the horizontal and vertical accuracy of the 
DFIRM base map and floodplain information. 

 

SECTION 8—TECHNICAL ASSISTANCE AND RESOURCES   
 
Project Team members may obtain copies of FEMA-issued LOMCs, archived engineering backup data, 
and data collected as part of the Mapping Needs Assessment Process from the MCC.  The MCC may be 
contacted by telephone at (703) 317-6531 or by facsimile at (703) 329-3023.   
 
General technical and programmatic information, such as FEMA 265, the Quick-2 computer program, 
and the MT-2 forms, can be downloaded from the FEMA Web site (http://www.fema.gov/fhm/).  Specific 
technical and programmatic support may be provided through the MCC; such assistance should be 
requested through the FEMA MCC Project Officer specified in Section 11 of this MAS.   
 
Project Team members also may consult with the FEMA Regional Project Officer to request support in 
the areas of selection of data sources, digital data accuracy standards, assessment of vertical data 
accuracy, data collection methods or subcontractors, and GIS-based engineering and modeling training. 
 

http://www.fema.gov/fhm/
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SECTION 9—CONTRACTORS  
 

King County, in consultation with FEMA and Snohomish County, intends to retain the services of a 
qualified contractor with required levels of expertise and experience for this Flood Map Project. King 
County shall ensure that procurement of contractors for work on this Flood Map Project complies with 
the requirements of 44 CFR 13.36.  
 
Part 13 may be downloaded in PDF or text format from the U.S. Government Printing Office Web site at 
http://www.access.gpo.gov/nara/cfr/waisidx_02/44cfr13_02.html. 
 
SECTION 10—FINANCIAL REPORTING  
 
Because funding has been provided to King County by FEMA for the Flood Map Project documented in 
this MAS, financial reporting requirements for King County will be in accordance with Cooperative 
Agreement Articles V and VI. 
 
SECTION 11—POINTS OF CONTACT  
 
The points of contact for this Flood Map Project are Dave Carlton, P.E., the FEMA Regional Project 
Officer; Jeanne Stypula, P.E., the King County CTP Project Manager; Vaughn Collins, P.E., the 
Snohomish County CTP Coordinator; Dan Sokol, Washington State Department of Ecology, the State 
NFIP Coordinator; or subsequent personnel of comparable experience who are appointed to fulfill these 
responsibilities.  When necessary, the assistance of the FEMA MCC should be requested through Max 
Yuan, P.E., the FEMA MCC Project Officer. 
 
 

http://www.access.gpo.gov/nara/cfr/waisidx_02/44cfr13_02.html
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